

Change Request CR-4471

Upgrade legacy-ledger to 7.0 and apply Db2 migration V15 (LEDGREC rev 7)

Release	R-26.9
Requested by	Ruth Adeyemi (Core Ledger)
Change type	Normal
Risk	Medium
CAB	CAB-0924 · approved 2026-09-24
Window	Sunday 2026-09-27 02:00-04:00 UTC
Status	Scheduled

Components

- ledger-db: V14 -> V15 (db2-prod-ldg01 / LEDGDB)
- legacy-ledger: 6.9 -> 7.0 (was-prod-ldg-03 (Liberty))

Dependency

mq-bridge 3.1 emits LEDGREC rev 7. This change MUST be completed before mq-bridge 3.1 is promoted to Production.

Implementation plan

1. Quiesce LEDGER.IN consumers (stop LDGPOST listener).
2. Apply Flyway migration V15 to LEDGDB (widen CUSTOMER_ID, add CURRENCY_CODE).
3. Deploy ldgpost-7.0.ear to was-prod-ldg-03 and restart Liberty.
4. Resume LEDGER.IN consumers and verify postings for rev 6 and rev 7 records.

Backout plan

Redeploy ldgpost-6.9.ear. V15 is additive; no schema rollback required.

Verification

Post one rev 6 and one rev 7 test record; compare LEDGER.TRANSACTIONS rows with source events.